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Describe 
Setting and 

Problem

Aug-Oct 
2019

Set Project 
Goals

Sep-Nov 
2019

Develop 
Draft 

Alternatives

Oct-Dec 
2019

Evaluate 
Alternatives

Jan-Aug 2020

Refine the 
Best 

Performing 
Alternatives

Aug-Nov 
2020

Select a 
Locally 

Preferred 
Alternative

Dec 2020

Update 
Agencies and 

Begin 
Environmental 

Analysis 

May 2021-2023

➢Project Purpose

High-capacity transit connection between southern Salt 

Lake County and northern Utah County with connections 

to existing and emerging development areas

Overview
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Steering Committee Recommendation Based On:

➢Cost
• BRT is approximately half the cost of rail

➢Construction and Operational Complexity
• BRT is easier to construct and operate than rail

➢Timing and Implementation
• BRT is faster to implement than rail

Level 2 
Alternatives 

–
Similarities
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➢High-quality (“gold-standard”) BRT 

➢Connects FrontRunner Draper to 
Lehi FrontRunner 

➢Connects The Point and other 
emerging economic development 
areas

➢Up to 10 stations

Preferred 
Alternative 
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➢ Dedicated guideway for transit 
priority

➢ High-quality station amenities and 
urban design amenities

➢ Bus vehicles interior mimic rail look 
and feel

Gold-
standard 

BRT



Spring 2023 
Near Completion of 

Environmental

UTA Prepares Capital Project Plan,
MPO Amends RTP for LPA, 
UTA Local Advisory Council 

Approves LPA, 
UTA Board of Trustees Adopts LPA
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LPA Approval/ 
Adoption

March 22, 
2021

MAG 
Technical 
Advisory 

Committee 
Approval

April 1, 
2021

MAG 
Regional 
Planning 

Committee 
Approval

May 20, 
2021

WFRC 
Regional 
Growth 

Committee 
Approval

May 25, 
2021

Lehi City 
Council 

Resolution 
to Adopt 

LPA 

June 1, 
2021

Draper City 
Council 

Resolution 
to Adopt 

LPA

March 23, 
2021

Lehi City 
Council Info 

LPA 
Presentation

December 
8, 2020 & 
February 
16, 2021

Draper City 
Council Info 

LPA 
Presentation

January 13, 
2021

UTA Board of 
Trustees Info 

LPA 
Presentation

June 2, 
2021

UTA Local 
Advisory 

Council Info 
LPA 

Presentation

February 9, 
2021

POMSLA Info 
LPA 

Presentation

February 
18, 2021

WFRC Trans 
Com Info LPA 
Presentation



➢Funding
➢$750K 2020 Legislative appropriation – TTIF

➢$5M 2021 Legislative appropriation - TTIF

➢$500K UTA 2021 funds

➢$2M STBG Funds - WFRC Trans Com 
recommended
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Funding
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➢Next Phase: 
➢Preferred alternative refinements

❖Bangerter and I-15 Crossings

❖South Triumph to FrontRunner Lehi Connection

➢Conceptual engineering of full alignment

➢Environmental review

Previous phase:

Transit Preferred 
Alternative Selected

December 2020

Preferred 
Alternative 

Refinements

May 2021 –
November 2021

Conceptual 
Engineering

May 2021 – March 
2022

Environmental 
Review

November 2021 –
May 2023

Future Phase:

Preliminary Design 
– Final Design

2023-2025

Next Phase
Timeline
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Discussion

Questions?


